
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:37 PM
Run date

Time

Reviewer: Wilcox, Jason 06-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 130 Date: 30-Jun-2010 Wednesday

Approved Date:

Shift Hours: 06:00 am 05:30 pm Break: Over Time: 03:00

Const Calendar Day: 295

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

4E/5E
Songtao Huang and Sangtao Huang removed the induction heating blanket from the exterior "E" surface.
They then moved inside the box and set up their welding machine at 4E/5E "E"

At 10:30 I checked the shear plate bolts at L6W. See the separate diary for this date.

In the afternoon Songtao and Sangtao began welding at 4E/5E "E".

One Ironworker worked 10 hours grinding the weld at 4E/5E "D".

3E/4E
JC Cayabya, Smith Emory QC, conducted UT off and on all day at 3E/4E "E".

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SONGTAO HUANGIronworker 0.00 0.00 0.00 0.00

JNM SANGTAO HUANGIronworker 0.00 0.00 0.00 0.00
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